

IDEA-0366-69
Copy 9 of 9

17 April 1969

MEMORANDUM FOR: Deputy for Materiel, OSA

SUBJECT: IRIS II Camera Swap

1. SSD/R&D/OSA notified 17 April by ITEK that IRIS II SN-006 will be ready to be shipped to us on 28 April 1969, and IRIS II SN-007 programmed for USAF will be ready for shipment on 14 May 1969.

2. As you are aware, at the present time at Detachment G we have four (4) IRIS II cameras. One (SN-001) will be shipped to Detachment H around 28 April, leaving us three (3) IRIS II's still to be tested. SN-002 still requires two (2) successful test missions and SN-003 and SN-004 have not been flown to date, and each require at least three (3) successful missions.

3. USAF at the present time only has one IRIS II (SN-005) configuration at Davis-Monthan AFB. Taking this into consideration along with our situation, SSD/R&D suggests it may be appropriate to let USAF have SN-006 and we would pick up SN-007, due for delivery on 14 May 1969.

4. If Project Headquarters views favorably the delivery of IRIS II SN-006 to USAF to Davis-Monthan AFB, Arizona, the following actions should be taken by D/M/OSA:

A. Notify appropriate USAF agency of above situation and ask them if they wish to get our SN-006.


B. If USAF reply is in the affirmative, D/M/OSA should notify ITEK of this swap. ITEK will then prepare SN-006 for delivery to USAF. NOTE: IRIS II cameras for USAF are shipped in boxes whereas our cameras are shipped in dollies enclosed in doghouses.

5. SSD/R&D/OSA suggests Project Headquarters make this decision as soon as possible.

25X1A



SSD/R&D/OSA



IDEA-0366-69
Page 2

25X1A

SSD/R&D/OSA/[]:bjg
Distribution:

- Copy 1 - D/M/OSA
- 2 - DD/SA
- 3 - IDEA/O/OSA
- 4 - D/O/OSA
- 5 - CMD/OSA []
- 6 - D/R&D/OSA
- 7 - SSD/R&D
- 8 - SSD Chrono
- 9 - RB/SA

25X1A